
Monthly Progress Report No. 38 December 2012/January 2013 

Submitted January 15,2013 

San Jacinto River Waste Pits Superfund Site 

USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS 

Channelview, Texas 

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility 

Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, 

Texas (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on 

November 20, 2009. The Respondents include International Paper Company (IP) and 

McGinnes Industrial Maintenance Corporation (MIMC). 

A. Summary of Work Performed - December 2012/Januarv 2013 

The Respondents, Anchor QEA, and Integral Consulting, completed work on the 

following tasks: 

• Submitted Monthly Progress Report No. 37 to the United States Environmental 

Protection Agency (USEPA) on December 17, 2012. 

• Continued work on the Draft Feasibility Study for the Site. 

• On behalf of IP, discussed the groundwater investigation results for the area 

south of 1-10 with USEPA. 

B. Summary of Agency Communications 

The written communications between Respondents and USEPA subsequent to the 

issuance of the UAO are summarized in the attached Table 1. 

C. Summary of Sampling Results 

No additional data have been collected or reported. 

D. Problems. Delays, and Solutions 

San Jacinto River Fleet Operations (5JRF) 

Respondents continue to be concerned about the potential impacts of the SJRF 

operations in the immediate vicinity of the Site. Respondents have not received any 

information indicating that USEPA has taken action to change or prevent SJRF's activities 

in the area. Pursuant to an email dated February 9, 2012, USEPA's counsel forwarded to 

Respondents' counsel a copy of a Draft Sampling and Analysis Plan prepared for SJRF 

(SJRF Draft SAP). The SJRF Draft SAP purports to address "existing environmental impact 

that could be disturbed by SJRF's commercial operations" in the vicinity of the Site. The 
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Respondents submitted correspondence dated March 8, 2012, to USEPA on the 

Respondents' concerns regarding potential impacts of SJRF's operations on the TCRA 

armored cap. The March 8, 2012 correspondence included the Respondents' comments 

on the SJRF Draft SAP- On May 1, 2012, the Respondents' counsel, were informed by 

USEPA's counsel that the SJRF Draft SAP remained under review by USEPA. On May 16, 

2012, USEPA's counsel provided Respondents' counsel with comments from the U.S. 

Department of Commerce National Oceanic and Atmospheric Administration (NOAA), 

the Texas Commission on Environmental Quality (TCEQ), and the Harris County Pollution 

Control Services Department regarding the SJRF Draft SAP. On June 12, 2012, USEPA 

forwarded Respondents' Project Coordinator a copy of USEPA's June 12, 2012 

correspondence with the SJRF pursuant to which it transmitted to SJRF its comments on 

the SJRF Draft SAP. On September 17, 2012, Respondents received a revised sampling 

plan submitted to USEPA by the SJRF on June 18, 2012 ("Revised SJRF Draft SAP"). 

Based on the Respondents' review of the Revised SJRF Draft SAP, the Respondents 

continue to have the same concerns with the approach proposed by SJRF, as previously 

outlined to USEPA on March 8, 2012. On January 2, 2013, Respondents submitted their 

comments on the Revised SERF Draft SAP, via email, to USEPA. The Respondents will 

continue to work with USEPA on this issue. Respondents will also continue to work with 

USEPA and SJRF, if necessary, should there be a need for access to the SJRF property for 

purposes of RI/FS activities. Those discussions would be based on prior communications 

in that regard, which are described in the monthly reports, submitted under the 

Administrative Settlement Agreement and Order on Consent for Removal Action for the 

Site. 

E. Projected Work for Next 2 Reporting Periods - January 2013/February 2013 

The Respondents, Anchor QEA, and Integral Consulting, expect to conduct the following 

tasks during the remainder of the month of January 2013 and through February 2013: 

• Receive approval from USEPA on the Final Chemical Fate and Transport 

Modeling Study and the Final Baseline Ecological Risk Assessment for the area 

north of 1-10 and the aquatic environment. 

• Receive and begin review of any comments provided by USEPA on the Draft RI 

Report and Draft Baseline Human Health Risk Assessment. 
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• Continue work on the Drgft Feasibility Study for the Site. 
• On behalf of IP, continue discussing the groundwater investigation results for the 

area south of 1-10 with USEPA. 

• Continue to participate in and support USEPA on community awareness and 
outreach issues. 

• Continue to work with USEPA, and SJRF if necessary, on issues associated with 
SJRF's potential impacts on the Site. 

F. Schedule 

The attached November 2012 Revised RI/FS Schedule was prepared in cooperation with 

USEPA to reflect revised due dates for deliverables and was approved by USEPA on 

December 6, 2012. The November 2012 Revised RI/FS Schedule may require further 

adjustments based on, among other things, the actual dates on which comments are 

received, or approvals are given by USEPA on the Respondents' submittals. 

Prepared by: 

David C. Keith 

Project Coordinator 

. S^ ANCHOR 
\LfOEAi:i : t : r 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

12/4/2009 

12/7/2009 

12/10/2009 

12/14/2009 

12/15/2009 

12/18/2009 

12/21/2009 
12/21/2009 
12/21/2009 

1/7/2010 

1/11/2010 

1/12/2010 

1/12/2010 

1/13/2010 

1/13/2010 
1/15/2010 

1/15/2010 

1/20/2010 

1/21/2010 

1/21/2010 

Respondents 
Communication Summary 

Required Notifications pursuant to Paragraphs 51 and 
75ofUOA 

Copies of Letters to McGinnes Heirs Regarding Site 
Access 
Draft Scoping Meeting Minutes 
Copy of Response fi-om Big Star Barge & Boat 
Company Regarding Site Access 
Monthly Progress Report No. 1 

Status Report on Site Access 

HASP 
Anchor QMP 
Integral QMP 
Request for comments regarding access agreement 
for Big Star Barge & Boat Company 

Proposed Draft AOC for time critical removal action 

Copy of Consent Form for Site Access from Big Star 
Barge & Boat Company 

Notice of UAO Deficiency 

Draft Sediment Sampling and Analysis Plan Minutes 

Draft Database and Data Exchange Minutes 
Monthly Progress Report No. 2 
Update Regarding Respondents' Efforts to Obtain 
Access Agreement, Response to Letter from Barbara 
Nann and Request for Extension 
Correspondence from Port of Houston Authority 
regarding access 

Copies of Site Access Letter From Attomey for 
McGinnes Heirs 

Correspondence with Port of Houston Authority 
Regarding revised fence alignment 

Response from USEPA 
Date 

None 

None 

None 

None 

None 

1/12/2010 

None 
None 
None 

None 

1/12/2010 

None 

None 

None 

None 
None 

1/21/2010 

None 

1/22/2010 

None 

USEPA Communication Summary 

NA 

NA 

NA 

NA 

NA 
Actions to date did not constitute "best 
efforts" to gain access. 
NA 
NA 
NA 

NA 

Respondents' proposed AOC has been 
forwarded to headquarters and Philip Allen 
for comment. Time critical removal action 
requires imminent and substantial 
endangerment fmding. 

NA 

Actions to date did not constitute "best 
efforts" to gain access. 

NA 

NA 
NA 

Efforts to obtain Site access are 
"encouraging." 

NA 

EPA requested another copy of the I^er 

NA 

Notes 

Provided notice of intent to comply and "sufficient 
cause" defenses and identified Project Coordinator. 

Respondents and EPA spoke regarding the matter in 
fiuther detail on 1/8/10. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

1/22/2010 

1/25/2010 

1/27/2010 

1/27/2010 

1/27/2010 

1/29/2010 

2/2/2010 

2/4/2010 

2/10/2010 

2/11/2010 

2/11/2010 

2/15/2010 

2/16/2010 

2/16/2010 

2/17/2010 

2/18/2010 

2/18/2010 

Respondents 
Communication Summary 

Copies of Site Access Letter From Attomey for 
McGinnes Heirs 
Copies of Letters Sent to Gary Gladfelter and Tanya 
Ammons Regarding Site Access 
Draft 1/20/10 Alignment Meeting Minutes 

Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access 

EPA's response to Respondents' proposed AOC 
regarding Time Critical Removal Action 

Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company 
Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access 

Respondents' proposed changes/comments on 
proposed AOC for Time Critical Removal Action 

Draft Memorandum San Jacinto River Waste Pits 
Superfund Site Time Critical Removal Action 
Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company 

Copy of executed Consent Form for Site Access from 
Big Star Barge & Boat Company 

Monthly Progress Report No. 3 

Draft Sediment Sampling and Analysis Plan/QAPP 

Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site 

Submitted the Agency Review Draft of the Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment Sampling 

Sampling Plan for sediment sampling on February 
17,2010 

Correspondence from MIMC regarding financial 
assurance bond 

Response from USEPA 
Date 

None 

None 

None 

None 

None 

None 

None 

3/5/2010 

Non 

None 

2/17/2010 

None 

None 

None 

Consolidated comments 
received on March 10. 2010 

2/19/2010 

2/19/2010 

USEPA Communication Summary . 

NA 

NA 

NA 

NA 

EPA will give Respondents additional time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization. 

NA 

NA 

Awaiting finalization of action memo for site 
stabilization before making additional 
changes to the AOC for site stabilization. 

NA 

NA 

EPA approved of the form and will await an 
access agreement allowing for the Rl/FS to 
take place. 
NA 

Comments received March 10, 2010 

NA 

Follow up meeting conducted with EPA, 
TCEQ and Tmstees on March 16 and 
comment/response table developed for 
submittal with Draft Final report 

EPA will forward for review to EPA's 
financial assurance expert. 

EPA will forward for review to EPA's 
financial assurance expert. 

Notes 

Draft Final document submitted on 4/9/2010. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

2/19/2010 

2/22/2010 

3/18/2010 

4/7/2010 

4/9/2010 

4/9/2010 

4/15/2010 

4/30/2010 

5/11/2010 

5/14/2010 

5/17/2010 

5/21/2010 

Respondents 
Communication Summary 

Copy of presentation regarding Short-Term 
Communications Plan 

Letter to Barbara Nann regarding MlMC's 
responsibility to provide access to the V.C. 
McGinnes, Trustee tract 

Draft Sediment Sampling and Analysis Plan 
Comment Review Meeting Minutes 
March 16, 2010. TCEQ, Austin Texas 

Draft Field Sampling Plan and Job Safety Analyses 
for the TCRA sampling 

Submitted the Draft Rl/FS Work Plan and SLERA 

Submitted the Draft Final of the Quality Assurance 
Project Plan and Field Sampling Plan for sediment 
sampling 

Submitted Monthly Progress Report No. 5 on April 
15.2010 

Submitted replacement pages to EPA. TCEQ and the 
trustees for the Final SAP/QAPP on April 30. 2010 

Submitted the Draft Chemical Fate and Transport 
Modeling Study design and sampling and analysis 
plan addendum on May 11 

Submitted a Soil Sampling and Analysis Plan for the 
TxDOT right-of-way to TxDOT and EPA 

Submitted Monthly Progress Report No. 6 on May 
17.2010 

Submitted revised TxDOT right-of-way sampling and 
analysis plan 

Response from USEPA 
Date 

None 

None 

None • 

None 

June 3, 1010 

None 

None 

4/26/2010 

None. 

None 

None 

None 

None 

USEPA Communication Summary 

NA 

NA 

NA 

NA 

Comments received from EPA by email 

NA 

NA 

Approval letter from EPA for 
implementation of the Rl/FS Sediment 
QAPP/SAP. 

NA 

NA 

NA 

Notes 

This sampling was requested by EPA in an email on 
March 26,2010. 

Agency requested replacement pages for Final 
QAPP/SAP. 

Submitted to TxDOT as part of effort to obtain 
access into the TxDOT right-of-way for Rl/FS and 
TCRA activities. 

Comments received from TxDOT on May 25, 2010. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

5/25/2010 

5/27/2010 

5/28/2010 

6/.7/2010 

6/11/2010 

6/15/2010 

6/25/2010 

7/9/2010 

7/15/2010 

7/27/2010 

8/I6/20I0 

Respondents 
Communication Summary 

Submitted email outlining sediment sampling and 
analysis deviations 

Submitted revised TxDOT right-of-way sampling and 
analysis plan 

Submitted email summary of VOC data from 
sediment sampling 
Response to 6/4/10 email from Barbara Nann 
regarding access for 3 soil samples in westem 
impoundment 

Submitted Draft Tissue Sampling and Analysis Plan 
and Draft Technical Memorandum on 
Bioaccumulation Modeling on June 11, 2010 

Submitted Monthly Progress Report No. 7 on June 
15,2010 

Submitted comments and responses on Draft RI/FS 
Work Plan 

Submitted Revised Draft RI/FS Work Plan 

Submitted Monthly Progress Report No. 8 on July 15, 
2010 

Provided EPA a draft response to comments on the 
Draft Fate and Transport Memorandum Review 

Submitted Monthly Progress Report No. 9 on August 
16,2010 

Response from USEPA 
Date 

5/26/2010 

None 

5/28/2010 

None 

None 

None 

None 

7/12/2010 
8/26/2010 

None 

8/12/2010 

None 

USEPA Communication Summary 

EPA agreed to recommendations and asked 
that human health locations on west bank be 
reconsidered. 

EPA concurred that no further VOC 
analyses were required. 

Email from B. Nann forwarding edits to 
Rl/FS work plan. 
Email from Steve Tzhone with additional 
comments concerning Site History and soil 
sampling in the area of former 
impoundments south of I-IO. 

Email from S. Tzhone forwarding two 
additional comments on the Fate and 
Transport Modeling Memorandum 

Notes 

Human health locations on west bank moved with 
EPA concurrence in email on May 28,2010. 

TxDOT approved the revised sampling and analysis 
plan on June 11,2010. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

8/17/2010 

8/18/2010 

8/18/2010 

8/19/2010 

9/3/2010 

9/9/2010 

Respondents 
Communication Summary 

Submitted revised response to comments on the Fate 
and Transport Sampling and Analysis Plan 

Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP): Sediment Study 

Submitted revised response to comments on the 
Bioaccumulation Modeling and Tissue Sampling and 
Analysis Plan 

Submitted Draft Meeting Minutes - Agency 
Comments on Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling 

Submitted Draft Final RI/FS Work Plan 

Submitted letter to Steve Tzhone regarding Site 
Waming and Protective Measures 

Response from USEPA 
Date 

8/31/2010 
9/7/2010 

8/23/2010 

8/31/2010 

None 

• 

10/7/2010 

9/1/2010 

USEPA Communication Summary 

Email ftxjm S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft document. 
Email from S. Tzhone providing comments 
from USGS on sampling and analysis plan 
and direction to incorporate comments as 
EPA comments by phone. Comments need 
to be addressed prior to implementing field 
work. 

Email from S. Tzhone approving the 
addendum SAP and authorizing sampling in 
Cedar Bayou. 

Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft documents. 

Letter of deficiency from S. Tzhone 
requiring Respondents to incorporate EPA's 
Comment Number 4 (sampling of south 
impoundment) provided to the respondents 
on August 26,2010, as part of the RI/FS. 

Email fix>m S. Tzhone approving the 
proposed scope of work for additional 
fencing and signs and requesting 
clarification and final design for 
impoundment signs and buoy placement. 

Notes 

Respondents have 14 days to comply from the date 
of the letter. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

9/10/2010 

9/10/2010 

9/10/2010 

9/15/2010 

9/16/2010 

9/23/2010 

9/28/2010 

Respondents 
Communication Summary 

Submitted letter to Steve Tzhone and Barbara Nann 
concerning MlMC's participation in soil sampling in 
the area of former impoundment south of 1-10 

Submitted the Draft Soil Sampling and Analysis Plan 
for the RI/FS 

Submitted Draft Final Tissue SAP. and Draft Final 
Technical Memorandum on Bioaccumulation 
Modeling 

Submitted Monthly Progress Report No. 10 on 
September 15,2010 

Submitted letter outlining proposed buoy and waming 
signs at impoundments 

Submitted an email with clarifications required for 
the final Sampling and Analysis Plan: Tissue Study 
on the following topics: Laboratory Certification, 
selection of tissue analytes, and a few editorial 
changes to the tables and text re: lipid analysis 
methods. 

Submitted Final Sampling and Analysis Plan: Tissue 
Study and Final Technical Memorandum on 
Bioaccumulation Modeling on September 28, 2010. 

Response from USEPA 
Date 

10/8/2010 

None 

10/7/2010 

9/16/2010 

9/24/2010 

9/29/2010 

USEPA Communication Summary 

Letter to MIMC counsel fix)m B. Nairn 
expressing disagreement with MlMC's letter 
and reiterating position that south 
impoundment must be sampled. 

.. 

Letter of deficiency from S. Tzhone 
requiring Respondents to submit all raw data 
with monthly progress reports. 

Email from S. Tzhone approving final design 
for signs and buoy system 

Email fix)m Steve Tzhone indicating that 
EPA agreed with the response to EPA's 
concerns about laboratory certification, and 
agreeing to the proposed edits. EPA 
approved the final Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling 
on September 24,2010. 

EPA approved of the Tissue SAP 
Addendum. 

Notes 

Respondents have 14 days to comply ftxim the date 
of the letter. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

9/30/2010 

10/1/2010 

10/13/2010 

10/15/2010 

10/18/2010 

10/20/2010 

10/21/2010 

10/21/2010 

10/21/2010 

Respondents 
Communication Summary 

Submitted Draft TxDOT Right-Of-Way Data Report 
on September 30, 2010. 

Submitted Draft Groundwater QAPP and FSP on 
October I. 2010. 

Email to B. Nann regarding the stattis of access 
efforts and need for a conference call between 
TxDOT, EPA and respondents to discuss 

Submitted Monthly Progress Report No. 11 on 
October 15,2010 

IP Letter responding to NOD regarding south area 
investigation 

Submitted revised monthly reports for June, July. 
August, and September 2010 and accompanying raw 
data on discs 

MIMC letter responding to NOD regarding south 
area investigation 

Joint letter responding to NOD regarding raw data 

Submitted Draft Final RI/FS Work Plan 

Response from USEPA 
Date 

None 

None 

10/7/2010 

10/11/2010 

10/14/2010 

11/2/2010 

10/25/2010 

USEPA Communication Summary 

Email from B. Nann regarding stanis of 
access efforts. 

Email from B. Nann encouraging diligent 
efforts on access. 

Email from B. Nann agreeing to conference 
call. 

Draft Final RI/FS Work Plan approval letter 
from S. Tzhone provided by email 

Email from B. Nann approving use of 
TxDOT right-of-way for gravel road 

Notes 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

11/1/2010 

11/5/2010 

11/8/2010 

11/8/2010 

11/8/2010 

11/12/2010 

Respondents 
Communication Summary 

Certified letter to B. Nann from IP counsel detailing 
Respondents' efforts to obtain Site Access 
Agreements with TxDOT and Big Star Barge and 
Boat 

Email fixjm D. Keith to S. Tzhone regarding 
compliance with UAO deliverable procedures and 
proposed future deliverable procedures 

Email fiiom D. Keith to S. Tzhone concerning 
revisions to field procedures to be used in the future. 

Re-submitted Revised Draft Groundwater Shidy SAP 

Re-submitted Draft Soil Sampling and Analysis Plan 

Certified letter to B. Nann from Al Axe reiterating 
and detailing Respondents' efforts to obtain Site 
Access Agreements with TxDOT and Big Star Barge 
and Boat 

Response from USEPA 
Date 

10/29/2010 

11/2/2010 

11/3/2010 

11/5/2010 

11/8/2010 

11/22/2010 

11/22/2010 

USEPA Communication Summary 

Received certified letter from B. Nann 
regarding UAO deliverables 

Received certified letter from B. Nann 
regarding best efforts for obtaining Site 
Access 

Email from S. Tzhone to D. Keith expressing 
concems with field sampling procedures 
used during the week of October 25, 2010 

Email from S. Tzhone to D. Keith 
concurring with proposed procedures 

Email from B. Nann concurring with 
proposed procedures 

Email from S. Tzhone with comments on 
Groundwater SAP 

Email ftom S. Tzhone with comments on 
Soil SAP 

Notes 

Additional comments received fixim S. Tzhone on 
11/30/2010 



Table! 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

11/15/2010 

11/30/2010 

11/30/2010 

12/6/2010 

12/9/2010 

12/15/2010 

12/16/2010 

12/17/2010 

12/17/2010 

12/22/2010 

1/13/2011 

1/13/2011 

Respondents 
Communication Summary 

Submitted Monthly Progress Report No. 12 on 
November 15, 2010 

Submitted Draft Final Comment/Response Matrix of 
the Fate and Transport Modeling Memorandum 

Transferred preliminary Big Star soils data to USEPA 
as a mix of excel and PDF files via email, and then 
submitted the complete preliminary invalidated data 
to'USEPA via email December 1.2010 

Submitted Draft Comment/Response MatiHx for 
Groundwater SAP 

Submitted Draft Comment/Response Mab-ix for Soil 
SAP 

Submitted Monthly Progress Report No. 13 on 
December 15.2010 

Submitted the Draft Final Groundwater Study 
Sampling and Analysis Plan on December 16, 2010 

Submitted the Draft Final Chemical Fate and 
Transport Modeling Memorandum Decemljer 17, 
2010 

Submitted an Addendum to Ihe.Soil SAP to describe 
a soil investigation in the area South of 1-10 on 
December 17. 2010 

Submitted the Draft Final Sampling and Analysis 
Plan: Soil Study on December 22. 2010 

Submitted Final Groundwater Study Sampling and 
Analysis Plan 

Submitted Final Chemical Fate and Transport 
Modeling Memorandum 

Response from USEPA 
Date 

12/8/2010 

12/14/2010 

12/23/2010 

I/I0/20II 

1/18/2011 
2/3/11 

I/I0/20II 

USEPA Communication Summary 

Email from S. Tzhone approving the Draft 
Final Comment/Response matrix 

Email from S. Tzhone approving the Draft 
Final Comment/Response matrix 

Email and letter from S. Tzhone approving 
the Groundwater Study Sampling and 
Analysis Plan 

Email and letter from S. Tzhone approving 
the Chemical Fate and Transport Modeling 
Memorandum 

Emailed letter from S. Tzhone providing 
comments to the Draft Addendum to the Soil 
SAP Additional 
comments from TCEQ on Draft Addendum 
to the Soil SAP received from S. Tzhone by 
email 

Email and letter from S. Tzhone approving 
the Sampling and Analysis Plan: Soil Study 

Notes 

Requested final copies be provided to remove "Draft" 
from "Draft Final" - implementation of field work 
approved 

Requested fmal copies be provided to remove "Draft" 
from "Draft Final" 

Conference calls to discuss comments with agencies 
on January 25 and Febraary 7 

Requested final copies be provided to remove "Draft" 
from "Draft Final" 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

I/I4/20I1 

1/14/2011 

1/24/2011 

1/27/2011 • 

1/27/2011 

2/1/2011 

2/11/2011 

2/14/2011 

2/15/2011 

2/15/2011 

2/15/2011 

2/22/2011 

3/2/2011 

3/8/2011 

3/9/2011 

Respondents 
Communication Summary 

Submitted the Final Sampling and Analysis Plan: 
Soil Study 

Submitted Monthly Progress Report No. 14 

Email from D. Keith to S. Tzhone regarding schedule 
for soil sampling activities 

Letter from IPs counsel submitted to USEPA 
regarding Intemational Papers efforts to obtain access 
for the south area investigation 

Provided USEPA a compilation of historical aerial 
photographs of the project area on the project web 
portal 

Submitted a DVD containing all draft documents for 
the SJRWP Rl/FS submitted to USEPA via the 
project portal through January 25, 2011 

Submitted Draft Contaminants of Potential Concem 
Memorandum 

Submitted Draft Revised RI/FS Schedule 

Submitted Monthly Progress Report No. 15 

Submitted the Draft Bed Property Study Field 
Sampling Plan 
Submitted the Draft Bathymetry Survey Field 
Sampling Plan 

Submitted Draft Final Sampling and Analysis Play. 
Soil Study Addendum 1 

Submitted Draft Current Velocity Study Field 
Sampling Plan 
Submitted Draft Comment Response Matrices for the 
Draft Bed Property Shidy and Draft Bathymetty 
Survey FSPs 
Submitted Final Sampling and Analysis Plan, Soil 
Study Addendum 1 

Response from USEPA 
Date 

3/10/2011 

2/15/2011 

3/3/2011 

3/3/2011 

3/4/2011 

3/9/2011 

USEPA Communication Summary 

Received comments on Draft COPC 
Technical Memorandum 

Approval letter from EPA for revised RI/FS 
schedule 

Received emailed comments from S. Tzhone 
on Draft Bed Property Study FSP 
Received emailed comments from S. Tzhone 
on Draft Bathymetry Survey FSP 
Approval letter from USEPA for Draft Final 
Sampling and Analysis Play, Soil Study 
Addendum 1 

Phone conversation with Steve Tzhone 
indicated that responses were approved 

Notes 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 

Respondents 
Submittal ' 
Date 

3/11/2011 

3/15/2011 

3/15/2011 

3/16/2011 

3/16/2011 

3/18/2011 

3/25/2011 

3/28/2011 

3/30/2011 

Respondents 
Communication Summary 

Phone call fiiom J. Sampson (proxy for D. Keith) to 
S. Tzhone to report field observations of a petroleum 
odor and oily sheen on some subsurface soil samples 
from the south impoundment soil study area 

Submitted Monthly Progress Report No. 16 

Submitted the Draft Final Bed Property Study and the 
Draft Final Bathymetric Survey Field Sampling Plans 

Submitted the Draft Sedflume Sttidy FSP, the Draft 
Radioisotope Coring Sttidy FSP, and the Draft 
Upstream Sediment Load Smdy FSP 

Submitted Field Report on south impoundment soil 
sampling 
Submitted a letter to USEPA on behalf of 
Intemational Paper regarding the completion of the 
south impoundment sampling 
Submitted the Final Bed Property Shidy and the Final 
Bathymettic Survey Field Sampling Plans 
Submitted the Draft Comment/Response Matrix for 
the Draft Currently Velocity Sttidy Field Sampling 
Plan 

Submitted the Draft Comment/Response mattix with 
responses to USEPA comments on the COPC 
Technical Memorandum 

Response from USEPA 
Date 

3/11/2011 

3/21/2011 

4/8/2011 

4/6/2011 

3/29/2011 

4/1/2011 

USEPA Communication Summary 

Received an email from S. Tzhone 
acknowledging the phone report, and with 
direction to: I) proceed with sampling 
according to the approved Soil SAP 
Addendum 1, and 2) to provide a summary 
report of field observations when the 
sampling event is complete 

Approval letter from USEPA for Draft Final 
Bed Property Study and the Draft Final 
Bathymettic Sttidy FSP 

Received emailed comments fix)m S. Tzhone 
on the Draft Sedfiume Smdy FSP, the Draft 
Radioisotope Coring Study FSP, and the 
Draft Upso-eam Sediment Load Shidy FSP 

Received emailed comments from S. Tzhone 
with' two additional comments on the Draft 
Cuirent Velocity Smdy FSP 

Received emailed letter from S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of 
USEPA's Community Engagement hiitiative 

Conference call with USEPA to discuss 
comments 

Notes 

Conference call to discuss comments with agencies 
on April 15,2011 

Respondents provided USEPA their response to this 
request on April 15,2011 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

4/7/2011 

4/8/2011 

4/8/2011 

4/14/2011 

4/15/2011 

4/15/2011 

4/25/2011 

4/28/2011 

Respondents 
Communication Summary 

Submitted an email request for assistance in 
obtaining Quality Assurance Project Plan and 
laboratory validation packages for the TCEQ Total 
Maximum Load programs. These documents are 
necessary to meet all requirements of USEPA 
comments on the COPC Technical Memorandum 

Submitted Revised Comment/Response Mattix for 
USEPA comments on the COPC Technical 
Memorandum 

Submitted the Draft Final Cun-ent Velocity Shidy 
FSP 

Submitted the Draft Comments/Responses mattices 
forthe Draft Sedfiume Study, Draft Radioisotope 
Coring Study, and the Draft Upstt-eam Sediment 
Load Study Field Sampling Plans 

Submitted Monthly Progress Report No. 17 

Provided USEPA and TCEQ Site groundwater data 
maps and tables associated with implementation of 
the north impoundment Groundwater Field Sampling 
Plan 

Submitted Draft Final Upsb'eam Sediment Load Field 
Sampling Plan 

Submitted Draft Final Radioisotope Coring Study 
Field Sampling Plan 

• 

Response from USEPA 
Date 

5/5/2011 

5/3/2011 

4/15/2011 

4/19/2011 

5/5/2011 

5/5/2011 

USEPA Communication Summary 

Received approval letter from Carlos 
Sanchez for Gary Miller on the Draft COPC 
Technical Memorandum 

Received approval letter flx)m Carios 
Sanchez for Gary Miller on the Draft Final 
Current Velocity Study Field Sampling Plan 

Conference call with USEPA to discuss 
comments 

Received letter from Carlos Sanchez 
notiiying Respondent's that USEPA has 
changed the designated EPA Project 
Coordinator under the UAO to M. Gary 
Miller effective April 19,2011 

Received phone request form Gary Miller to 
provide redline/sbikeout version of Word 
document for EPA review. 

Received approval letter fix)m Carlos 
Sanchez on behalf of Gary Miller for the 
Draft Final Radioisotope Coring Study Field 
Sampling Plan 

Notes 

Provided redline sbikeout version of document for 
review by email fiom Teri Freitas on behalf of David 
Keith 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

5/5/2011 

5/9/2011 

5/9/2011 

5/16/2011 

5/24/2011 

5/24/2011 

5/25/2011 

5/27/2011 

6/10/2011 

6/14/2011 

6/15/2011 
7/15/2011 

Respondents 
Communication Summary 

Submitted Draft Final Sedflume Field Sampling Plan 

Submitted Final Cun-ent Velocity Study Field 
Sampling Plan 

Submitted Final Radioisotope Coring Study Field 
Sampling Plan 

Submitted Monthly Progress Report No. 18 

Submitted Final Upstream Sediment Load Sttidy 
Field Sampling Plan 

Submitted Final Sedflume Field Sampling Plan 

Submitted email request to USEPA for approval to 
begin monitoring well decommissioning 

Submitted all Working Documents from the SJRWP 
Site Portal on DVD 

Submitted Draft Soil Sampling and Analysis Plan 
Addendum 2 

Posted an updated Site database to the project web 
portal 
Submitted Monthly Progress Report No. 19 
Submitted Monthly Progress Report No. 20 

Response from USEPA 
Date 

4/29/2011 

5/20/2011 

5/18/2011 

5/23/2011 

6/2/2011 

7/19/20II 

USEPA Communication Summary 

Received email from Gary Miller with three 
additional questions on the Draft Sedflume 
Study Field Sampling Plan 

Received approval letter from USEPA on the 
Draft Final Sedflume Sttidy Field Sampling 
Plan 

1/ 

Received approval letter from USEPA on the 
Draft Final Upstt-eam Sediment Load Field 
Sampling Plan 

Received letter from Gary Miller directing 
Respondents sample residential soils in the 
area 

Received email approval from Gary Miller to 
proceed with this work in accordance with 
the work plan 

Received draft approval and comments on 
the Draft Addendum 2 Sampling and 
Analysis Plan for Residential Soil Sampling 

(. 

Notes 

Respondents provided USEPA their response to this 
request on May 31,2011 

This is the sampling and analysis plan for residential 
soil sampling. The sampling and analysis plan was 
approved with modifications noted in the letter fi-om 
USEPA 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

7/20/2011 

7/20/2011 

7/20/2011 

7/21/2011 

7/21/2011 

7/21/2011 

7/21/2011 

7/22/2011 

7/25/2011 

7/25/2011 

8/1/2011 

Respondents 
Communication Summary 

Correspondence between MIMC counsel and USEPA 
regarding draft Preliminary Site Characterization 
Report and south impoundment issue 

Correspondence between Intemational Paper counsel 
and USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue 
Submitted the Draft Preliminary Site Characterization 
Report 
Submitted Field Sampling Report: 2010 Sediment 
Study 

Submitted Field Sampling Report: Tissue Study 

Submitted Field Sampling Report: 2010-2011 Soil 
Study 
Submitted Field Sampling Report: Groundwater 
Study 

Submitted lettei- to USEPA regarding modeling 
schedule - due to drought in the Houston area 

Submitted a Final Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling 

Provided USEPA draft language for an information 
sheet for residential sampling 

Email from Respondents' Project Coordinator to 
USEPA tt^nsmitting draft consent to access for 
residential sampling 

Response from USEPA 
Date 

10/19/2011 

7/29/2011 

8/2/2011 

USEPA Communication Summary 

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Shidy to 
Febmary 1,2012 

Received email from Steve Tzhone regarding 
potential CenterPoint Energy pipeline 
planned for consttiiction within the project 
area 

Received copy of email prepared by USEPA 
counsel regarding comments on draft 
consent to access for residential sampling 

Notes 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

8/3/2011 

8/3/2011 

Respondents 
Communication Summary 

Submitted email to Gary Miller requesting change to 
approved Addendum 2 to the Soil Sampling and 
Analysis Plan. The requested revision involved a 
change fixjm archiving deeper samples to including a 
second potential soil sampling mobilization and 
collection of deeper sam;)les if required based on the 
results of the surface sampling. The revision was 
requested on the basis of a meeting between USEPA 
and Respondents on August 3, 2011 during which it 
was decided to limit the underground utility locate 
effort prior to mobilization for sampling so that 
sampling could occur sooner. 

Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling 

Response from USEPA 
Date 

8/2/2011 

8/3/2011 

8/3/2011 

8/3/2011 

USEPA Communication Summary 

Email ftom A. Foster to Respondents' 
counsel transmitting draft letters designating 
Respondents as EPA's representatives for 
Big Star access 
Email from A. Foster to Respondents' 
counsel tt-ansmitting copy of letter from EPA 
to San Jacinto River Reet regarding its 
activities at the Site, expressing intent to 
pursue access from Big Star/San Jacinto 
River Fleet, and requesting summary of 
Respondents' problems in obtaining access 
from Big Star 
Email from A. Foster to Respondents' 
counsel regarding fact sheet associated with 
residential sampling 

Received email from Gary Miller approving 
proposed change to residential soil sampUng 
and requesting a revised final soil sampling 
plan addendum 

Notes 



Table I 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 

Respondents 
Submittal 
Date 

8/3/2011 

8/4/2011 

8/8/2011 

8/15/2011 

8/26/2011 

9/2/2011 

Respondents 
Communication Summary 

Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling and 
providing contact information for lessee of Big Star 
property and for Big Star counsel. 

Submitted Revised Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling 

Submitted Memorandum to Gary Miller outlining 
data gap issues identified in the Draft Preliminary. 
Site Characterization Report 

Submitted Monthly Progress Report No. 21 

Submitted preliminary unvalidated residential soil 
sampling data to USEPA 

Submitted validated residential soil sampling data to 
USEPA 

Response from USEPA 
Date 

8/9/2011 

8/10/2011 

8/10/2011 

USEPA Communication Summary 

Email from A. Foster to Respondents' 
counsel regarding revised letter of 
designation 

Email fiiom J. Hernandez to Respondents' 
counsel regarding revised letter of 
designation 

Received a draft letter from USEPA 
describing additional study in the area of the 
impoundment south of I-IO 

Notes 

A meeting was held with USEPA and other agencies 
in Austin on August 30, 2011 to discuss these issues. 
A revised memorandum was submitted on September 
7,2011 based on verbal comments received from 
USEPA following that meeting 

Followed elecbonic data deliverables from the 
analytical laboratory with an Excel summary 
spreadsheet on August 29, 2011 



Table I 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

9/2/2011 

9/7/2011 

9/11/2011 

9/15/2011 

9/19/2011 

9/19/2011 

9/21/2011 

9/22/2011 . 

10/4/2011 

10/5/2011 

10/12/2011 

Respondents 
Communication Summary 

Submitted email to Gary Miller and Valmichael 14>os 
requesting clarification on a potential chemical 
monitoring program for the TCRA armored cap 

Submitted a revised memorandum outlining data gap 
issues identified in the Draft Preliminary Site 
Characterization Report to reflect changes requested 
by USEPA 
Submitted a Draft Fact Sheet for the Site to USEPA 
for consideration 
Submitted Monthly Report No. 22 
Submitted Draft Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for additional sediment 
sampling 
Submitted Draft Addendum 1 to the Tissue Sampling 
and Analysis Plan (SAP) for additional background 
catfish and crab sampling 
Submitted letter to USEPA regarding ADCP 
servicing issue and San Jacinto River Fleet 
Operations 

Submitted Attachment B2 (Toxicity of Dioxin-Like 
Compounds to Invertebrates, Fish, Reptiles, Birds 
and Mammals) in Appendix B of the Final Rl/FS 
Work Plan 

Submitted Addendum 1 to the Sediment Sampling 
and. Analysis (SAP) for additional sediment sampling 

Submitted Addendum 1 to the Tissue Sampling and 
Analysis Plan (SAP) for additional background 
catfish and crab sampling 
Submitted Draft Dioxin Treatability Study Literature 
Review 

Response from USEPA 
Date 

10/3/2011 

10/3/2011 

10/19/2011 

USEPA Communication Summary 

Received letter from Gary Miller providing 
conditional approval of the SAP 

Received letter from Gary Miller providing 
conditional approval of the SAP 

Received letter from Gary Miller to continue 
deployment of the acoustic doppler profiler 
and the re-deployment of the suspended 
sediment sampler when water is again 
flowing over the Lake Houston dam 

Notes 

hi order to start the development of a sampling plan 
for this program, respondents need to know the 
following from USEPA: (1) Is the use of passive 
SPME acceptable to USEPA for the cap monitoring 
(2) WiU this program be conducted as part of the 
TCRA AOC or RI/FS UAO program, and (3) Who 
will be the lead contact from USEPA for 
development and approval of the TCRA chemical 
monitoring program 

This fact sheet was requested by USEPA 

Addressed conditions oudined in conditional 
approval letter received on 10/3/2011 

Addressed conditions ouUined in conditional 
approval letter received on 10/3/2011 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

.10/14/2011 

10/17/2011 

10/28/2011 

11/15/2011 

11/16/2011 

Respondents 
Communication Summary 

Submitted letter to USEPA regarding Field Studies 
Issues 

Submitted Monthly Report No. 23 

tmail trom Jenniler bampson witn integral 
Consulting to Gary Miller requesting approval to 
include three additional samples with percent fines of 
81.5, 82.3, and 83.2 be added to seven other samples 
from the Addendum 1 to the Sediment Sampling and 
Analysis (SAP) for analysis of dioxins and furans 
and organic cartion 

Submitted Monthly Report No. 24 
Prepared and submitted a meeting summary for the 
proposed armored cap monitoring program to 
USEPA 

Response from USEPA 
Date 

11/10/2011 

10/19/2011 

11/1/2011 

ll / l6/20li 

11/23/2011 

11/29/2011 

USEPA Communication Summary 

Received an email from Gary Miller to 
David Keith stating that after discussions 
with parmer agencies, the request to remove 
the ADCP and discontinue data collection 
for the current velocity and upstream 
sediment load studies is approved 

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
Febmary 1,2012 

Email approval from Gary Miller to Jennifer 
Sampson for the analysis of additional 
samples as requested 

Received and reviewed draft comments from 
USEPA on the draft Preliminary Site 
Characterization Report (PSCR) 

Received and reviewed revised draft 
comments from USEPA on the draft PSCR 

Received and reviewed a draft letter from 
USEPA regarding comments and directives 
for additional sampling on the southem 
impoundment area on behalf of IP 

Notes 

If a high flow event occurs, or appears likely at any 
time within the next two months, then the ADCP 
shall be re-installed and data collection for the 
current velocity and upstteam sediment load studies 
resumed. Based on the timing of any such high flow 
event during Uiis time, a request for extension of the 
submittal date for the Fate and Transport Model 
Study will be considered to allow sufficient time for 
inclusion and evaluation of any new velocity and 
sediment load data 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 

Respondents 
Submittal 
Date 

11/29/2011 

12/5/2011 

12/6/2011 

12/13/2011 

12/15/2011 

12/29/2011 

1/3/2012 

Respondents 
Communication Summary 

Email from David Keith to Mr. Miller forwarding 
technical literature on the use of sediment tt-aps 

Provided copies of residential soil sampling consent 
forms to Mr. Miller 
Provided Mr. Miller a table pairing residential soil 
sample identification numbers and physical stt-eet 
addresses 

Prepared and submitted a meeting summary for the 
Fate and Transport Modeling Workshop #2 to 
USEPA 

Submitted Monthly Report No. 25 

On behalf of Intemational Paper, submitted Draft 
Soil SAP Addendum 3, Draft Sediment SAP 
Addendum 2, and Draft Groundwater SAP 
Addendum 1 

Submitted a draft matrix summarizing the 
Respondents proposed revisions to the PSCR to 
address USEPA comments received on December 8, 
2011 

Response from USEPA 
Date 

12/1/2011 

12/9/2011 

12/9/2011 

1/5/2012 

USEPA Communication Summary 

Received and reviewed a fingerprint analysis 
on the southem impoundment area from Mr. 
Miller on behalf of IP. The analysis was 
prepared by Dr. Linda Broach with TCEQ 

Received a letter from Mr. Miller providing 
conditional approval of the PSCR. The letter 
further insttiicted the Respondents to provide 
a comment response mattix to USEPA for 
approval, followed by submittal of the Final 
PSCR 
Received a letter from Mr. Miller providing 
final comments and directives for additional 
sampling in the southem impoundment area 
on behalf of IP 

Received email from Mr. Miller approving 
the proposed revisions to the PSCR 

Notes 

Revisions will be incorporated into the Final PSCR 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

• 

1/10/2012 

1/17/2012 

1/19/2012 

2/1/2012 

2/14/2012 

2/15/2012 

2/28/2012 

Respondents 
Communication Summary 

Provided email notification to Mr. Miller that the 
project database had been updated and posted the 
project web portal 

Submitted Monthly Report No. 26 

Submitted the Draft Altematives Memorandum. 
Draft Toxicological and Epidemiological Studies 
Memorandum, and Draft Exposure Assessment 
Memorandum 

Submitted Chemical Fate and Transport Modeling 
Report on Febmary 1, 2012 

Submitted a letter to USEPA regarding revisions to 
the RI/FS schedule 

Submitted Monthly Report No. 27 
Submitted Final Preliminary Site Characterization 
Report on Febmary 28,2012 

Response from USEPA 
Date 

1/5/2012 

2/9/2012 

2/14/2012 

2/15/2012 

USEPA Communication Summary 

Received approval in a phone call from Mr. 
Miller on the conceptual TCRA chemical 
monitoring approach and was directed to 
develop a SAP for that program 

Email from J. Hernandez to Respondents' 
counsel forwarding draft pre-consttiiction 
baseline site assessment work plan for San 
Jacinto River Reet project ("SJRF Draft 
SAP") 

Email from J. Hemandez to Respondents' 
counsel forwarding copy of USEPA letter to 
San Jacinto River Fleet dated 12/1/2012 

Email from J. Hemandez to Respondents' 
counsel regarding deadline for comments on 
the SJRF Draft SAP 

1 / 

Notes 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

3/8/2012 

3/15/2012 

3/15/2012 

4/2/2012 

4/5/2012 

4/16/2012 

4/16/2012 

Respondents 
Communication Summary 

Submitted a letter to USEPA regarding the 
Respondents' concems about the San Jacinto River 
Fleet operations, and provided comments on the Draft 
SAP 

Submitted Draft Baseline Ecological Risk 
Assessment on March 15, 2012 
Submitted Monthly Report No. 28 

Submitted Soil SAP Addendum 3, Sediment SAP 
Addendum 2, and Groundwater SAP Addendum 1 to 
USEPA 

Submitted cover letter and Revised Schedule for 
RI/FS deliverables to USEPA 

Submitted Monthly Report No. 29 

Submitted Draft Sampling and Analysis Plan (SAP) 
for the TCRA Cap Porewater Assessment 

Response from USEPA 
Date 

3/1/2012 

4/11/2012 

4/11/2012 

5/9/2012 

USEPA Communication Summary 

Received comments from Mr. Miller on: 

I) Draft Addendum 1 to the Groundwater 
Study Sampling and Analysis Plan for 
Additional Sampling South of Interstate 
Highway 10 

2) Draft Addendum 2 to the Sediment 
Sampling and Analysis Plan for Additional 
Sampling South of hiterstate Highway 10 

3) Draft Addendum 3 to the Soil Sampling 
and Analysis Plan for Additional Sampling 
South of Interstate Highway 10 

-
Received approval on the Soil Sampling and 
Analysis Plan (SAP) Addendum 3, Sediment 
SAP Addendum 2, and Groundwater SAP 
Addendum I fix)m USEPA by letter and 
email from Gary Miller 

Received approval on the Revised RI/FS 
Schedule from USEPA by email from Gary 
Miller 

Received approval with modifications on the 
Draft SAP: Time Critical Removal Action 
(TCRA) Cap Porewater Assessment on May 
9,2012 

Notes 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

5/15/2012 

5/22/2012 

5/22/2012 

Respondents 
Communication Summary 

Submitted Monthly Report No. 30 

Submitted Sampling and Analysis Plan (SAP) for the 
TCRA Cap Porewater Assessment 

Submitted Final Exposure Assessment Memorandum 
and Final Toxilogical and Epidemiological Studies 
Memorandum to USEPA 

Response from USEPA 
Date 

4/24/2012 

5/1/2012 

5/8/2012 

5/16/2012 

6/6/2012 

6/12/2012 

USEPA Communication Sunmiary 

Received comments from Gary Miller on the 
Draft Exposure Assessment Memorandum 
(EA) and the Draft Toxicological and 
Epidemiological Sttidies (TES) 
Memorandum 

Email from J. Hemandez to Respondents' 
counsel regarding SJRF Draft SAP currently 
under USEPA review 

Received comments fix)m USEPA on the 
Draft Chemical Fate and Transport Modeling 
Study 

Emails from J. Hemandez to Respondents' 
counsel providing comments to the SJRF 
Draft SAP from NOAA, TCEQ, and the 
Harris County Pollution Conttt)l Services 

Received additional comments fhsm USEPA 
on the Draft Chemical Fate and Transport 
Modeling Study 

Received copy of 6/12/2012 correspondence 
from USEPA to SJRF providing USEPA's 
comments to the SJRF Draft SAP 

Notes 

Received clarification on comments regarding the 
EA and TES Memos from USEPA by email to the 
Respondents' Project Coordinator on May 10, 2012 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

6/13/2012 

6/15/2012 

6/15/2012 

7/10/2012 

7/16/2012 

7/18/2012 

8/15/2012 

8/15/2012 

Respondents 
Communication Summary 

Provided USEPA a letter regarding the installation of 
two additional Performance Reference Compound 
samplers in the TCRA Cap Porewater Assessment 
implementation to provide an intermediate check on 
equilibrium conditions between the samplers and cap 
porewater on June 13,2012 

Provided USEPA a letter and updated Rl/FS schedule 
on June 15, 2012 

Submitted Monthly Report No. 31 

Provided USEPA a letter outlining a process to 
resolve comments from USEPA on the draft BER A, 
and requested the draft final BERA be submitted on 
August 22, 2012 

Submitted Monthly Report No. 32 

Submitted Draft Final Chemical Fate and Transport 
Modeling Study 

Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal 
Submitted Monthly Report No. 33 

Response from USEPA 
Date 

6/22/2012 

7/17/2012 

9/13/2012 

8/13/2012 

USEPA Communication Summary 

-

Received comments from USEPA on the 
Draft Baseline Ecological Risk Assessment 

Received approval letter from G. Miller 

Received approval of the Draft Final 
Chemical Fate & transport on September 
13, 2012, with requirements to address 
additional comments for the final report in 
the approval letter 

Received comments from USEPA on the 
Draft Remedial Altematives Memorandum 

Notes 

Received clarification on modifications requested by 
USEPA on the Draft Final Chemical Fate and 
Transport Modeling Report by email from Gary 
Miller on September 25, 2012. conducted additional 
analyses, and prepared and submitted the final report 
to USEPA on October 11, 2012. Mr. Miller agreed 
to extending the submittal due date on the Final Fate 
and Transport Modeling Report to allow time for the 
Respondents to conduct additional evaluations 
requested by EPA in the approval letter in.a phone 
call with the Respondents Project Coordinator on 
October 3,2012. 

V 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site ^ 
Respondents 
Submittal 
Date 

8/22/2012 

9/11/2012 

9/17/2012 

10/4/2012 

10/11/2012 • 

10/15/2012 

10/19/2012 

10/30/2012 

11/14/2012 . 

11/15/2012 

12/3/2012 

Respondents 
Communication Summary 

Submitted Draft Final Baseline Ecological Risk 
Assessment 
Submitted Draft Final Remedial Altemative 
Memorandum 
Submitted Monthly Report No. 34 

Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal 
Submitted the Final Chemical Fate and Transport 
Modeling Report to USEPA 
Submitted Monthly Report No. 35 

On behalf of IP, provided USEPA with boring logs 
on the three South Impoundment monitoring wells, 
water table levels, and well consttiiction information 

Provided USEPA a draft summary presentation of 
the armored cap porewater monitoring evaluation and 
results to use in a planned community meeting 

Provided USEPA a letter confirming that delivery of 
the draft RI Report and BHHRA on December 5. 
2012 was approved, and providing an updated RI/FS 
schedule reflecting that change, and other associated 
changes in the Feasibility Study schedule that were 
made to maintain the overall project schedule 

Submitted Monthly Report No. 36 

Submitted Final Remedial Altematives Memorandum 
toUSEPA 

Response from USEPA 
Date 

10/4/2012 

10/4/2012 

12/6/2012 

11/14/2012 

USEPA Communication Summary 

Received approval letter from G. Miller for 
TES Memorandum 
Received approval letter from G. Miller for 
the EA Memorandum 

Received email approval from Gary Miller 
that the November 2012 Rl/FS schedule was 
approved as presented 

Received approval of the Draft Final 
Remedial Altematives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the report 
report in the approval letter 

Notes 

Included validated Armored Cap Porewater 
Assessment Data 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

12/5/2012 

12/17/2012 

1/2/2013 

Respondents 
Communication Summary 

Submitted Draft Remedial Investigation Report and 
Draft Baseline Human Health Risk Assessment to 
USEPA. Also submitted five field sampling reports 
including: 
• Field Sampling Report: 2011-2012 Sediment 
Study 
• Field Sampling Report: 2011 Tissue Study 
• Field Sampling Report: 2012 Soil Study 
• Field Sampling Report: TCRA Cap Porewater 
Assessment 
• Field Sampling Report Addendum 1 Groundwater 
Shidy 

Submitted Monthly Report No. 37 

Respondents submitted their comments on the 
Revised San Jacinto River Fleet Draft Sampling and 
Analysis Plan, via email, to USEPA 

Response from USEPA 
Date 

USEPA Communication Summary Notes 



ID Task Name 

10 
11 
12 
13 

15 
16 

17 
18^ 
19 
20 
21 

23 
24 

25 

26 

27 
28 
29 
30 
31 
32 
33 
34 
35 
36^ 
37 
38 
39 

40 

42 

43 
44_ 
45 
4 6 " 

Duration Start Finish atr 1.2010 

Preliminary Site Characterization Report Studies and Preparation 
EPA Approval San Jacinto Sediment Sampling and Analysis Plan 
Completed Field Implementation, Data Validation and Data Management 

EPA Approval of RI/FS Worl( Plan 

EPA Approval of Groundwater QAPP/FSP 
Groundwater Field Sampling and Analysis 

Well Installation and Sampling Completed 
Laboratory Analysis 
Data Validation 
Data Management 

EPA Approval of Tech. Memo. On Fate&Transport Modeling Memo and QAPP 

Field Sampling, F&T Study 
Submittal of FSPs 

Bed Property Study, Battiymetric Survey, Current Velocity Study 
Radio Isotope Coring, SedFlume Study, Upstream Sediment Load Study 

Agency Review and Response 
Field Studies 
Data Validation and Data Management 

F&T Model Development, Calibration and Application 
F&T Model Development 

Agency Coordination Workshop #1 

Agency Coordiantion Workshop #2 
F&T Model CalibrationA/alidation 

Submit Draft F&T Modeling Report 

Agency Review 
Prepare Draft Final 

Agency Review and Approval of Draft Final 

Prepare Final Report 

Submit Final Report 

EPA Approval of Tech Memo on Bioaccumulation & QAPP/FSP 
Field Sampling Tissue 

Field Study and Laboratory Analysis Completed 
Data Validation 
Data Management 

48 
49 
50 
51 
52 
53 
54 
55 
56 
57 
58 
59 
60 
61 
62 

EPA Approval of Soil QAPP/FSP 
Soil Field Sampling and Analysis, North of 1-10 

Mobilization and Field Study 
Laboratory Analysis 
Data Validation 
Data Management 

Soil SAP Addendum, South of 1-10 

Agency Meeting 
Document Revisions 
Agency Review and Approval 
Soil Sampling South of 1-10 (assuming access issues are resolved) 
Laboratory Analysis 
Data Validation 
Data Management 

Preliminary Site Characterization Report 

Draft PSC Report 
Agency Review 
EPA Conditional Approval of PSC Report 
Final PSC Report Submittal 

604 days Mon 4/26/10 Thu 8/16/12 
Odays Mon 4/26/10 Mon 4/26/10 
0 days Mon 1 /24/11 Mon 1 /24/11 

0 days Tue 11 /2/10 Tue 11 /2/10 

Odays 

60 days 
Odays 

30 days 

20 days 
10 days 

Odays 

198 days 
10 days 

0 days 

Odays 
47 days 

128 days 
45 days 

404 days 

140 days 

2 days 
Iday 

180 days 

Odays 
91 days 

30 days 

16 days 

5 days 
Odays 

Thu 12/23/10 

Wed 1/12/11 
Wed 1/12/11 
Thu 1/13/11 
Thu 2/24/11 
Thu 3/24/11 

Wed 12/8/10 

Wed 3/2/11 
Wed 3/2/11 

Wed 3/2/11 
Wed 3/16/11 
Thu 3/17/11 
Mon 5/23/11 

Mon 10/3/11 

Tue 2/1/11 

Tue 2/1/11 

Tue 8/30/11 

Thu 11/10/11 

Mon 5/2/11 
Wed 2/1/12 

Thu 2/2/12 

Thu 6/7/12 
Thu 7/19/12 

Fri 8/10/12 
Thu 8/16/12 

Thu 12/23/10 

Wed 4/6/11 
Wed 1/12/11 

Wed 2/23/11 
Wed 3/23/11 

Wed 4/6/11 

Wed 12/8/10 

Fri 12/2/11 

Wed 3/16/11 
Wed 3/2/11 

Wed 3/16/11 
Fri 5/20/11 

Wed 11/16/11 
Fn 12/2/11 

Thu 8/16/12 

li«on 8/15/11 

Wed 8/31/11 
Thu 11/10/11 

Fri 1/6/12 

Wed 2/1/12 

Wed 6/6/12 

Wed 7/18/12 
Thu 8/9/12 

Thu 8/16/12 
Thu 8/16/12 

Odays Wed 9/29/10 Wed 9/29/10 

40 days Fri 1/28/11 Thu 3/24/11 

Odays Fri 1/28/11 Fri 1/28/11 
30 days Fri 1 /28/11 Thu 3/10/11 
todays Fri 3/11/11 Thu 3/24/11 

Odays 

76 days 
Odays 

30 days 
30 days 
todays 

111 days 
Odays 
9 days 

14 days 
5 days 

30 days 
30 days 
10 days 

200 days 
39 days 

102 days 
Odays 
Odays 

Mon 1/10/11 

Thu 2/10/11 
Thu 2/10/11 

Fri 2/18/11 
Fri 4/1/11 

Fri 5/13/11 

Fri 2/4/11 
Fri 2/4/11 
Fri 2/4/11 

Thu 2/17/11 
Mon 3/28/11 

Mon 4/4/11 

Mon 5/16/11 
Mon 6/27/11 

Fri 5/27/11 
Fri 5/27/11 

Thu 7/21/11 

Fri 12/9/11 
Fri 3/2/12 

Mon 1/10/11 

Thu 5/26/11 
Thu 2/17/11 

Thu 3/31/11 
Thu 5/12/11 
Thu 5/26/11 

Fri 7/8/11 
Fri 2/4/11 

Wed 2/16/11 
Tue 3/8/11 

Fri 4/1/11 
Fri 5/13/11 
Fri 6/24/11 

Fri 7/8/11 

Fri 3/2/12 
Wed 7/20/11 

Fri 12/9/11 
Fri 12/9/11 

Fri 3/2/12 

Jan I Feb i Mar 
at r2.2010 _,Qtr3,_2piO 
_Aj)L_L May I Jun : Jul 

,Qtr3, 2011 Qtr 4,2011 Qtr 1.2012 _Q.trJ^2012__^ Qtr_3,2Q12 _ 
Jul r Aug Sep . Oct _ Nov _LDec_ Jan | Feb i Mar_ Apr • May | Jun .. Jul Aug 

• a 

Project: Draft San Jac Schedule Pre-P 
Date: Mon 7/16/12 

Task 

Split 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

' ^ Inactive Task 

Inactive Milestone 

Inactive Summary 

I Manual Task 

Duration-only 
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Manual Summary Rollup ^ 

Manual Summary ^ 

Start-only C 

i ^ Finish-only 

^ Progress 

Deadline 



ID Task Name 
Jul I Aug Sep Oct 

11st Quarter 
„ Dec j _Jan ^ Feb 

12nd Quarter i 3rd Quarter 
Apr May Jun i Jul I Aug I Sep 

,2nd Quarter 
„Apj_ _ Mâ ^ i Jun Aug Sep 

jPost Site Characterization Report Deliverables 
Exposure Assessment (EA) Memorandum 

Submit Draft of EA Memo 
Agency Review 
Final EA Memorandum Submitted 
EPA Approval of EA Memorandum 

J1_ 
62" 

"63 
64 
65 

_66_ 
67 
68 
69 
70 
"71 

_72_ 
73 ' 

Toxicological and Epidemiological Studies (TES) Memorandum 
Submit Draft of TES Memo 
Agency Review 
Final TES Memorandum Submitted 
EPA Approval -of TES Memorandum 

South Impoundment Investigation Phase II 
Submittal of Draft Soil, GW and Sediment SAP Addenda 
Agency Review and comments on SAP Addenda 
Prepare Draft Final SAP Addenda 
EPA Review and Approval of SAP Addenda 
Field Sampling Phase II 
Sample analysis, data validation and data management 

Cap Porewater Study 
Submitttal of Draft Cap Porewater Study SAP/FSP 
Agency Review and comments on SAP/FSP 
Prepare Draft Final SAP/FSP 
EPA Review and Approval of SAP/FSP Addenda 
Field Sampling 
Sample analysis, data validation and data management 

Baseline Human Health Risk Assessment BHHRA Report 
Evaluate South Impoundment Data 
Prepare Draft of BHHRA Report 
Submit Draft BHHRA Report _ 
Agency Review 
Draft Final BHHRA Submitted 
EPA Review and Approval of BHHRA Report 
Final BHHRA Submittal 

Baseline Ecological Risit Assessment (BERA) Report 
Submit Draft of BERA Report 
Agency Review 
Draft Final BERA Submitted 
EPA Approval of BERA Memorandum 
Final BERA Submittal 

Treatability Studies (TS) 
To be determined 

Remedial Investigation (RI) Report 
Evaluate Armored Cap Data for Report 
Prepare Draft of RI Report 
Submit Draft RI Report 
Agency Review 
Draft Final Submittal of RI Report 
EPA Review. RI Report Presentation, & EPA Approval 
Final RI Report Submittal 

Remedial Alternatives Memorandum 
Submit Draft of RA Memorandum 
Agency Review 
Prepare Final Draft RA Report 
EPA Approval of Final RA Report 
Submit Final RA Report 

Feasibility Study (FS) Report 
Submit Drdft Interim Final FS Report 
Agency Review 
Final Interim FS Report 
Submit Final FS Report 
EPA Prepares "Proposed Plan" 
EPA Accepts Public Comment on Proposed Plan 
EPA Provides Comments to Respondents 
Prepare Final FS Report 

547 days Fri 12/9/11 Mon 1/13/14 
125 days Fri 12/9/11 Ttiu 5/31/12 

30 days Fn 12/9/11 Ttiu 1/19/12 
60 days Fri 1/20/12 Thu 4/12/12 
20 days Fri 4/13/12 Thu 5/10/12 
15 days Fri 5/11/12 Thu 5/31/12 

207 days Fri 12/9/11 Mon 9/24/12 
30 days Fri 12/9/11 Thu 1/19/12 
60 days Fri 1/20/12 Thu 4/12/12 
20 days Fri 4/13/12 Thu 5/10/12 
15 days Fri 5/11/12 Thu 5/31/12 

167 days 
15 days 
45 days 
22 days 

7 days 
34 days 
44 days 

136 days 
21 days 
15 days 
15 days 
11 days 
30 days 
44 days 

216 days 
20 days 

125 days 
Odays 

36 days 
25 days 
20 days 
todays 

190 days 
60 days 
71 days 
43 days 
16 days 
Odays 

14 days 
14 days 

257 days 
20 days 

166 days 
Odays 

36 days 
25 days 
20 days 
10 days 

191 days 
30 days 

116 days 
20 days 
15 days 
10 days 

227 days 
45 days 
45 days 
26 days 
25 days 
35 days 
23 days 

4 days 
24 days 

Fri 12/9/11 
Fri 12/9/11 

Fri 12/30/11 
Fri 3/2/12 

Tue 4/3/12 
Thu 4/12/12 

Wed 5/30/12 

Mon 3/19/12 
Mon 3/19/12 
Tue 4/17/12 

Tue 5/8/12 
Tue 5/29/12 

Wed 6/13/12 
Wed 7/25/12 

Thu 6/14/12 
Tue 7/31/12 
Thu 6/14/12 

Wed 12/5/12 
Thu 12/6/12 

Fri 1/25/13 
Fri 3/1/13 

Fri 3/29/13 

Fri 12/23/11 
Fri 12/23/11 

Fn 3/16/12 
Mon 6/25/12 
Thu 8/23/12 
Thu 9/13/12 

Frf 4/13/12 
Fri 4/13/12 

Wed 4/18/12 
Tue 9/25/12 

Wed 4/18/12 
Wed 12/5/12 
Ttiu 12/6/12 

Fri 1/25/13 
Fri 3/1/13 

Fri 3/29/13 

Fri 12/9/11 
Fri 12/9/11 
Fri 1/20/12 
Mon 7/2/12 

Men 7/30/12 
Men 8/20/12 

Fri 3/1/13 
Fri 3/1/13 
Fri 5/3/13 
Fri 7/5/13 

Mon 8/12/13 
Mon 9/16/13 
Mon 11/4/13 
Thu 12/5/13 

Wed 12/11/13 

Mon 7/30/12 
Thu 12/29/11 

Thu 3/1/12 
Mon 4/2/12 

Wed 4/11/12 
Tue 5/29/12 
Mon 7/30/12 

Mon9««12 
Mon 4/16/12 
Mon 5/7/12 

Mon 5/28/12 
Tue 6/12/12 
Tue 7/24/12 
Mon 9/24/12 

Thu 4/11/13 
Mon 8/27/12 
Wed 12/5/12 
Wed 12/5/12 
Thu 1/24/13 
Thu 2/28/13 
Thu 3/28/13 
Thu 4/11/13 

Thu 9/13/12 
Thu 3/15/12 

Fn 6/22/12 
Wed 8/22/12 
Thu 9/13/12 
Thu 9/13/12 

Wed 5/2/12 
Wed 5/2/12 

Thu 4/11/13 
Mon 10/22/12 
Wed 12/5/12 
Wed 12/5/12 
Thu 1/24/13 
Thu 2/28/13 
Thu 3/28/13 
Thu 4/11/13 

Fri 8/31/12 
Thu 1/19/12 

Fri 6/29/12 
Fri 7/27/12 
Fri 8/17/12 
Fri 8/31/12 

Mon 1/13/14 
Thu 5/2/13 
Thu 7/4/13 

Fri 8/9/13 
Fri 9/13/13 
Fri 11/1/13 

Wed 12/4/13 
Tue 12/10/13 
Mon 1/13/14 

Project: EPAs UAO-RI Schedule after 
Date: Tue 11/13/12 

Task 

Split 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone V 

Progress ^ 
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